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TO :Chief of Logistics DATB: 13 Janusry 1955
FROM :Chief, Real Estate & Cons, DPivision

SUBJECT: Weekly Activity Report

l, Items of Special Interest:
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presentative ency accompany
- sentative to straighten out these details.

(2} Commos

repre~

(a) Receiver Site:

Final plans for Emergency Generator for Receiver
Site was received from BuDocks.

25X1C
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(b) Transmitter Site:

B o been informed that we desire
2~97 KW generators installed for emergency
power in lieu of the l-250 KW recommended by
themn,

b, Building of TSS Laboratory || EGTGTNGN

(1) Plans and specifications prepared by A-E being
reviewed prior to approval.

(2) TSS sdvised that no action will be taken on test bldg.
until after the Leboratory is occupied,

ce DCI Move from Admine. Eldg. to South Bldg.:

(1) work in DCI kitechen snd dining room space progressing
slowly, ‘

(2) PBS electricians continuing instelistions in DCI &
DDCI suites; estimate received from PBS for DCI con-
ference room amounts to $2225. (excluding draperies).
PBS has been requested to start work on corridor and -
connecting doors. :

(3) Estimate for ONE Conference Room is being revised to
include relocation of present air conditioning equip-
ment in lieu of new equipment requested by ONE,

(4) A memorandum to the DD/A has been prepered indicating
all aspects of the release of Room 146 by ONE for use
of GP0O proof-resders.

(5) After a thorough review of the legelity of providing
. alr conditioning requested by ONE, it was concluded
thet such units cannot be furnished.

(6) Additionel information was provided for the Special
Assistant to the DD/A concerning requirements in the
first floor reception area,

de Tumnel Project:
Contractor is completing well finishing, weatherpoofing, etc.
in tunnel interior. . All remaining work must be held in
sbeyance until kitchen and dining rcom facilities have been
moved to South Bldg.
e. Tempo K Bldg, Cafeteria:
Memo being praparefd to include gll information from GSA.
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General:

Regulation covering the functions of the Space Maintenance and
Facilities Branch is being drafted.

Projects and Studies in Process:

a. Construction and Utilities:
@)
() I : ok in progress.

(b} Roofing Repairss Work in progress.

(¢} Heating Flant Repairs: Bids not received to date.

(d) Warshouse Bldg. Repairs: Plans and specifications
drafted and being typed. Bids to be released on 15 Feb,

(2)
(a) Record Center Bldg.: Work progressing satisfactorily,

(b} Extras at Leboratory, Elevator: The Contractor stopped
work over the holideys and started again on 7 Jan,

¢) I
Water analysis and recommendations will be available
- on ll Ja.ng

S\ /(.) EEEEEEE Recommendation submitted to ACOP/10 for
representsative L0 participating in final inspection
and acceptance of work. WE ceble to' field reguesting
information re taking over control on completion of
contrect,

(5)  Commo NN

Div, revresentstive met with contractor on 13 Jan.

and arrenged to have him stert working on the design
for air conditioning on 18 January with an estimate
of 1 March for completion,

¢ I

Staff study to construction additional housing and
two BCQs costing epproximately $350,000, was coordinated
by this Div,
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(7) _ FBz 25X1A

The construction of dehumidified storage for this

‘station in the amount of $50,000, was approved,

The Field has beer informed by Ceble,

Y 25X1A

(¢) I

Ho further information received regarding expansion "

of Alr Force's personnel at this site has been -

received,
©) I 25X1A

The PRC in a meeting on 12 Jan, disapproved the
proposed additional construction and requested
the Division to review the requirements and bring
then up to date and resubmit the Staff Study,
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e
SECRET

13 January 1955
3C = Space, Maintenance and Facilitles

a., Utility Wiring and Alr Conditioning Contract:

Extension of transformer vault building at Building-is progressing 25X1A
8lowly; roof work now in progress. Change over outage not definitely

scheduled at this time.
25X1A

b. FI/STD - Commo - Air Conditioning, Building [}

Installation of twenty-five tons of air conditioning and electrical service
in process of completion; cooling tower has not been delivered to Job site.

c. Request of DD/P for Additional Bpace:

G8A officlals have indicated that the Department of Commerce will release
sixteen rooms, comprising 5,390 square feet of net usable space for Agency
use. Arrangements will be made to show this space to DD/P officials this
dste. DD/P will be advised to prepare a memorandum for the DD/A stating
in detail vwhy sdditionsl space is reguired. _

25X1A
o. N --- relocstion to Ancther Building:

This Office still awaiting decision from TSS concerning relocation of
25X1A  activicy I

25X1A o I

1. Memorandum has been prepsred and forwerded requesting additional
funds for the extension of contract to inelude increased transformer
capacity, etc.

2. Bownd laboratory project is approximately T0f complete.
fs Benches requested by the DCI:

The twelve benches requested by the DCI were installed in the following
locations: 8ix benches at flag pole in front of North Building, one

bench at west gate behind South Building, Five benches at verious bus stops
behind I, J, K and L Buildings.

F

!

Approved For Release 1999/09/20 : CIA-RDP78-039E NSOV




Approved For Rglease 1999/09/20 : CIA-RDP78-Qg991A000500010032-0

5=
SECRET

13 January 1955
3C - Bpace, Maintenance and Facilities

g; Agency Telephone Directory:

As indicated in last week's report, printing of the Agency Telephone
Directory (January 1955 issue) will not be accomplished until 1

February 1955. :
h. Moves:
l. Completed during past week:

DDP/SR (pertial) within Tempo L end J, 4 January 1955
ORR (partial) within Tempo M and Q, 5 January 1955
DDP/FI/RI (partial) within Tempo L, 6 January 1955
ORR (partial) within 2210 E Street, 7 January 1955

2. Tentative for coming week:

25X1A
MIS gpartial) within 10 January 1955
OCI (pertial) within Tempo Que, 11 January 1955
DDP/SR (partial) within Tempo J, 12 January 1955
DDP/ME (pertial) within Tempo J, 13 January 1955 25X1A
OCI (partial) within Tempo Que, 1k Jenuary 1955

’ .
Real Estate and Construction Division
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